SNAPCLAIM · WORKING PLAN · V1.0 · 27 OCT 2026

Day-Wise Build Plan

Nine days, part-time solo hours. Demo quality protected: it carries the same weight as impact, tooling and depth.

Deadline: **Nov 4, 9:00 PM ET** = **Nov 5, 7:30 AM IST** · submit Nov 4 evening IST Feature freeze: **Nov 2**

SHIPPED · DAY 1
Core green · 24/24 tests · $0 spent

NEXT
Day 2 — live plumbing · Worker + Meta client

SECURED
$150 credits active · API key next

The nine days

DAY	DATE	BUILD FOCUS	DONE WHEN
1	Tue Oct 27	✅ Deterministic core: measurement math, receipt ledger, evidence gate. **You:** credits ✅, Baseten form, 3–5 photos.	Core green ✅; credits claimed ✅
2	Wed Oct 28	Meta client + Cloudflare Worker proxy: keys server-side, spend guard wired, retries/timeouts, mock↔live switch.	One real SAM response → mask stats → engine; cost logged
3	Thu Oct 29	SVG/PDF annexure renderer: photo + mask overlay, receipts table, severity, threshold footnote, DISPUTED styling; snapshot tests.	Report generated from fixtures; byte-identical on re-run
4	Fri Oct 30	PWA capture: camera + voice, upload, progress; deploy Worker + Pages; test on a real phone.	Phone browser → mock report end-to-end at a public URL
5	Sat Oct 31	Live findings: Spark strict-JSON prompt, gate in the live path, Spark Open skeptic re-measure, DISPUTED merge.	Live photo → gated findings; at least one dispute reproduced
6	Sun Nov 1	Evaluation: held-out fixtures + real photos, model-only baseline vs measured, metrics page, weak rows printed.	Guessed-vs-measured gap documented and reproducible
7	Mon Nov 2	Demo prep: dry-run recording, UX fixes, shot list, submission fields, README/DEV-LOG refresh. **Feature freeze.**	Video shot list + all form text drafted
8	Tue Nov 3	Record and edit the 3-minute video; fresh-clone QA (`npm test`, redeploy); X post draft; buffer.	Video link live; repo verified from a clean clone
9	Wed Nov 4	Submit early evening IST; verify confirmation; post on X; final credits check before 9 PM ET.	Submitted, confirmation captured

Parallel lanes — 15–20 minutes a day

Admin (you)

- **Credits:** ✅ $150 active — registration email + `team_id` claimed, billing verified.
- Billing done — international transactions enabled on Visa/MC/Amex; pre-auth hold released.
- Baseten form for `meta-models/muse-spark-open-1026`; Modal only if slots remain.

Team

- Post the team message; reply to DMs same day.
- Trial: 20-minute call + one small PR.
- Hand off CV or frontend by Oct 29; prize split in writing before submission.

Build-in-public

- One artifact a day on X / Discord.
- One DEV-LOG line per day, including spend.
- No claims that a receipt cannot back.

Three rules that keep this shipping

1. **Keys late is not a blocker.** Days 3–4 run fully on mock; the live path swaps behind the same interfaces, not a rebuild.
2. **No new features after Nov 2.** Nov 3–4 are recording, QA and submission only. That is the buffer — don't spend it on scope.
3. **No fake numbers, ever.** If a measurement can't be backed by a receipt, it doesn't go in the report or the video. Weak evaluation rows get printed, not hidden.

Sources of truth: `DEV-LOG.md` (dated, immutable record) and the README build plan (public summary). The deterministic core landed on Day 1 instead of Days 2–4; that surplus is now buffer for live-model integration.